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FACSIMILE : 36 I-352-8539

January 9,1998

MEMORANDUM

TO:

FROM:

USAIDBosnia-Herzegovina,  Craig G. Btqk

RIG/Budapest, J

SUBJECT: Audit of USAIDLBosnia-Herzegovina’s  Municipal Infrastructure and Services
Program for the Period April 1 through June 30,1997

This memorandum is our final report on the subject audit. In preparing the report, we considered
your comments on the draft report and included them at Appendix II. We also incorporated
comments on the actions your staff has taken to begin to resolve the problems of the four
facilities that were not being used as planned (see page 6).

The report concludes that, for the items tested, program funds are being used for the purposes
authorized. Furthermore, the implementation of the Municipal Infrastructure and Services
Program continues at a rate that, if maintained, should complete the construction targets well in
advance of the 4% years originally established for the program.

One preliminary audit finding was issued during the reporting period (see Appendix VII for a
sumrnary). Because the Mission took corrective action on the finding, this report makes no new
recommendations.

Thank you for the assistance and courtesies extended to my staff during the audit.

Background

Bosnia-Herzegovina declared its independence from the former Socialist Republic of Yugoslavia
in March 1992, following the lead of Slovenia and Croatia which declared independence in 199 1.
The move to independence precipitated a war in Bosnia-Herzegovina that lasted from 1992 to
the Dayton Agreement of October 10,1995.  After the war, Bosnia-Herzegovina was faced with
consolidating the peace and reconstructing its war-tom economy. In addition to financing
needed repairs to the infrastructure and providing social services, the government faced large
private claims and large claims for wages and pensions.



In early May 1996, the Assistant Administrator for the Bureau of Europe and the New
Independent States authorized the 4%year,  $182 million Municipal Infrastructure and Services
(MIS) program to assist in Bosnia-Herzegovina’s recovery. On May 9, 1996, a grant agreement
was signed between the United States and Bosnia-Herzegovina to obligate the initial $23 million
for this program. In early July 1996, USAID transferred the $23 million to Bosnia; another $35
million was obligated and transferred in September 1996. For fiscal year 1997, USAID
obligated $52 million on March 20, 1997, and transferred this amount to Bosnia-Herzegovina
on April 28, 1997. See Appendix VI for additional background information.

Audit Objective and Scope of Work

The objective of this concurrent audit was to determine whether USAIDBosnia-Herzegovina
and the implementing contractor used economic revitalization assistance funds designated for
the Municipal Infrastructure and Services Program for the purposes authorized under the Grant
Agreement and Public Law 104- 122.

The Office of the Inspector General has issued periodic reports on the Municipal Infrastructure
and Services Program. This is the third report’ on that Program. Appendix I contains a
discussion of the scope and methodology for the audit.

Audit Findings

Did USAID/Bosnia-Herzegovina  and the Implementing Contractor Use Economic
Revitalization Assistance Funds Designated for the Municipal Infrastructure and Services
Program for the Purposes Authorized Under the Grant Agreement and Public Law 104-
122?

For the items tested, USAIDBosnia-Herzegovina  and the implementing contractor were using
the economic revitalization assistance funds designated for the Municipal Infrastructure and
Services (MIS) program for the purposes authorized under the MIS grant agreement and Public
Law 104-122.

MIS Propram  - What can funds be used for?

After the collapse of Yugoslavia and during the ensuing four-year war, there was no investment
in new infrastructures in Bosnia-Herzegovina. Also, except for emergency measures,

’ See Audit Report No. B-168-97-003-P, dated March 26, 1997, for the period DecemberMay 4 to 3 1,
1996, and Audit Report No. B-168-97-005-P,  dated June 27, 1997, for the period January 1 through March 3 1,
1997.
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maintenance and repair of existing infrastructures were neglected.  More devastating, however, was the
damage to the infrastructure caused by the war (see photo).

Destroyed span of bridge in the Sava River.
Photo taken by Parsons employees.
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War damages to this bridge
included the destruction of a 28.5
meter concrete rail overpass, heavy
damage to one pier and a 92 meter
span of steel latticed girder
dislodged into the Sava River.
According to Parsons, when
repaired, the $2.1 million Railway
Bridge will re-open the railway
from BosniaHerzegovina to
Croatia and other European
countries.  The photo on page 4
shows the progress of the project
at the time of the audit.  Steel
girders will complete the span; the
project is expected to be completed
by October 1, 1997.



A view of the partially repaired Brcko Railway Bridge visited by auditor in July 1997.  Photo by Parsons en4)loyees.

Infrastructure projects eligible to receive assistance under the MIS program include water resources, sanitation,
electric power, transportation (local roads and bridges), communication, and public services such as schools
and health clinics.  The construction targets established for the $144 million 41/2-year MIS program are:

Sixty-five municipal infrastructure projects, costing approximately $1.5 million each, for a total of $97
million;

Forty small infrastructure projects, costing about $2 million in total; and,

Thirty-two shelter rehabilitation projects with about 200 houses per project that cost about $7,000 per
house, for a total of 6,400 rehabilitated shelters costing $45 million.

During fiscal year 1996, reconstruction of housing was not eligible because USAID funded a
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$25 million Emergency Shelter Program to rehabilitate existing housing2.  For fiscal year 1997,
Congress imposed further restrictions on construction of new housing and the repair or
reconstruction of existing housing in Bosnia- Herzegovina unless it directly related to the efforts
of U.S. troops to promote peace.

The following section discusses the USAID-approved programs and the status of the contractor’s
implemention of the programs for fiscal years 1996 and 1997.

MIS Status - What were funds used for?

As of June 30,1997, USAID/Bosnia-Herzegovina  had obligated $110 million and disbursed $58
million to Bosnia-Herzegovina to implement the FY 1996 MIS projects and $52 million to
implement FY 1997 projects.

Fiscal Year 1996 MIS Program. In the 14 months since the MIS Program was authorized,
USAID identified and approved 165 projects totaling $54.8 million, including:

l 36 major projects valued at $49.7 million in five public sector areas: energy,
transportation, water resources, education, and health.

129 small (about $39,500 each) Community Infrastructure Rehabilitation Projects
(CIRPs) with a value of $5.1 million.

Parsons Delaware, Inc., (Parsons) was competitively selected to implement the MIS program and
USAID signed a $20.6 million cost-plus-fixed-fee contract on June 10, 1996. Parsons’ advance
team arrived in Sarajevo on June 26,1996 to begin implementing the program. As of June 30,
1997, Bosnia-Herzegovina had transferred $47.3 million to Parsons and, using these funds,
Parsons issued:

0 55 subcontracts to implement MIS projects totaling $15.4 million;
0 122 subcontracts for the CIRPs totaling $4.6 million; and,
l 148 purchase orders for project commodities valued at $26.1 million.

Construction was in-progress for 19 of the 36 MIS projects, and the work was essentially
complete for the other 17 projects. In addition, subcontractors had completed 103 of the 129
CIRP projects.

Fiscal Year 1997 MIS Procrram.  During this reporting quarter, USAID identified and approved
89 projects totaling $45.7 million, including:

2 See Audit Report No. B- 168-97-00 1 -P, “Audit of USAID’s  Disaster Assistance Activities in Bosnia-
Herzegovina,” dated January 10, 1997.
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0 48 major projects valued at $43.7 million in five public sector areas.
0 41 small (about $49,000 each) CIRPs with a value of about $2 million.

As of June 30, 1997, Parsons issued:

0 6 subcontracts to implement MIS projects totaling $96 1,086;
l 30 subcontracts for the CIRPs totaling $1.3 million; and,
0 4 purchase orders for project commodities valued at $727,187.

Of the 48 approved MIS projects, construction was in-progress for 10 projects and 1 project was
completed during this reporting quarter. Similarly, subcontractors had begun work on 28 of the
41 approved CIRPs. See Appendix III for additional information on the status of the MIS
program.

Results of Audit Tests

This is our third report on the MIS Program. For this period, our audit work was focused on
testing the project internal controls, updating the status of project activities, and inspecting
projects. Appendix I contains a more detailed description of our audit scope and methodology.

During this period, we visited project sites to verify the project’s existence, construction status,
and subcontract amount, and the monitoring done by USAID and the contractor. We inspected
20 of the 165 projects. No major problems were identified at the 20 projects visited. However,
two of the 18 CIRPs were not being used as planned approximately five months after
completion, as shown below.

0 A total of $30,948 was budgeted for a health center project in Kalesija which was
completed in March 1997 at a cost of $44,600. However, the facility was not being used
as a health center because of problems with electricity and leaking interior water pipes.
The subcontractor is to repair the water pipes. At the time of our visit, the center was
operating as a small, day-care center, caring for 16 children.

Repairs to a four-grade primary school in Vukosavje, completed in November 1996,
totaled $47,126. However, this school had not been used because there was no heat,
water, or furniture and equipment. Local school officials are hopeful that the school will
open for the 1997-98 school year.

In response to our report of audit finding, USAID/Bosnia-Herzegovina took corrective action.
See Appendix VII for additional information.

Regarding the health center and the primary school discussed above, USAID/Bosnia-
Herzegovina’s project engineers visited both sites in November, reassessed the situation and
reported that, due to the lack of equipment, neither facility was being used as intended. The
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Mission’s project manager stated that they will be working with the U.S. sector of the
Stabilization Force (SFOR), local officials and nongovernmental organizations to get the
facilities equipped and functioning.

We also revisited two CIRPs, NORD-021 and NORD-025, to determine whether the problems
identified during a previous visit had been corrected.3  Under NORD-02 1, a school roof had been
repaired, but the remainder of the school was in such disrepair that it could not be used.
Subsequently, the Federation budgeted funds to rehabilitate the building. Scaffolding had been
erected, but work was not underway at the time of our visit. Under NORD-025, steam heat
radiators had been replaced in a kindergarten, but two radiators cracked when water froze
because the regional boilers were not working. During our follow-up visit, the principal
indicated that the building’s heating system was now operational. However, the regional center
heating system, from which the school gets its heat, is still not working. A nongovernmental
organization has a project to repair it.

In November, USAID/Bosnia-Herzegovina’s  project engineers also visited both CIRPs and
reported that, under NORD-02 1, the school was operational. The central heating for the school
under NORD-025 was still not functioning because of continuing problems with the city’s
central heating and lack of funds. According to their report, the project engineers visited
municipal officials and suggested that they prepare a proposal, under the Fiscal Year 1997 CIRP,
for construction of a boiler room and heating substation for the kindergarten.

In February 1997, USAID and SFOR signed a new memorandum of agreement delineating the
responsibilities for the 1997 CIRPs among USAID, Parsons, and SFOR. Under this new
agreement, SFOR is responsible for preparing weekly monitoring reports on each activity. We
met with the SFOR representative to review their monitoring procedures for the FY 1997 CIRP
program. Since project implemention began during the month of June 1997, it was too soon to
verify whether the new monitoring procedures are being followed. We plan to review this
operation during future fieldwork.

Appendix IV contains more details on the results of our site visits.

3 See Audit Report No. B-168-97-005-P, dated June 27, 1997, for the period January 1 through March 3 1,
1997.
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Scope and
Methodology

Scope

The Office of the Regional Inspector General/Budapest is conducting a concurrent audit of
USAID’s  Municipal Infrastructure and Services (MIS) activities in Bosnia-Herzegovina in
accordance with generally accepted government auditing standards. The reporting period for this
audit was April 1 through June 30,1997.  The audit was conducted from May 20 through June
4 and from June 29 through July 18, 1997. We conducted our audit at the USAID offices in
Tuzla and Sarajevo, and the Parsons Delaware, Inc., office in Sarajevo.

We inspected 20 Tuzla-managed projects and met with a representative from the U.S. sector of
the Stabilization Force (SFOR) to review their monitoring procedures for the FY 1997 CIRP
program. In response to USAID/Bosnia-Herzegovina’s request, we also examined whether
Parsons was implementing controls over U.S. government property. For example, we reviewed
policies and procedures covering: vehicle maintenance, inventory and use; personal use of
copiers and telephones; and contracting procedures.

During this reporting period, we did not audit the MIS program bank accounts maintained by
National Bank of Bosnia-Herzegovina or Parsons. Also, we did not audit the program’s financial
statements that are shown in Appendix V. Furthermore, we did not visit any Fiscal Year 1997
MIS or CIRP projects during this reporting period.

Methodology

Audit methodology included file reviews, interviews, field visits and data analysis. We reviewed
House Joint Resolution 170 (Public Law 104- 122), the Foreign Operations, Export Financing,
And Related Programs Appropriations Act of 1996 (Public Law 104- 107),  the Grant Agreement
between Bosnia-Herzegovina and the United States of America, program documents and
contracts, to determine the MIS program objectives and restrictions. We interviewed USAID
and contractor officials to obtain their views on problems being experienced in the program and
the adequacy of actions taken to address these problems.

We inspected 18 of the 129 Community Infrastructure Rehabilitation Projects (CIRPs) in the
Republic of Srpska and Tuzla areas to verify the project existence, construction status,
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subcontract amount, and whether the project was being used. The seven CIRP projects visited
in May were last visited in December 1996. In July, we limited our visits to CIRP projects
located in the Republic of Srpska because site visits in previous quarters focused on projects in
the Federation of Bosnia. We randomly selected six projects to visit and also visited an
additional five projects because of their proximity to the randomly-selected projects.

The budgeted amount for the 18 CIRPs visited was $664,219-about  13 percent of the CIRP
budget for FY 1996. In addition, we judgmentally selected two of the 36 MIS projects to visit.
Slightly more than $4.4 million was budgeted for the two MIS projects inspected, which is about
9 percent of the MIS project budget for FY 1996.



Appendix II

U.S. AGENCY FOR

INTERNATIONAL

DEVELOPMENT

Date: November 2 1, 1997

To: nnell, RIG/A/Budapest

From: Craig G B ck Director
LL-Y

Subject: Draft Audit Report on USAID/Sara_jevo’s  Municipal
Program for the period April 1 through June 30,1997

Infrastructure and Services

We have reviewed the subject draft audit report and continue to be pleased that the on-going
audit activities have not uncovered any unforeseen problems with implementation of the
proyram.  We are also pleased that implementation of the program continues to move forward as
intended and that construction targets may be met well in advance of the 4 l/2 years originally
established for the program as pointed out in your draft. We also note that your draft report
contained no new recommendations.

We continue our appreciation of and satisfaction with the work of the RIG audit team and their
responsiveness to look at areas of concern to us in addition to items included in their overall
audit plan of this program. Their work and inputs into program implementation continue to add
to the program’s success to date.

. l

320 TWENTY-FIRST STREET, N.W., WASHINGTON, D.C. 20523
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Audited Status of the
Municipal Infrastructure and Services Program

as of June 30, 1997

On March 29, 1996, Congress appropriated funds for the economic revitalization of Bosnia-
Herzegovina. In May 1996, the Assistant Administrator for the Bureau of Europe and the New
Independent States authorized the 4%year, $182 million Municipal Infrastructure and Services
(MIS) program to assist in Bosnia-Herzegovina’s recovery. On June 10, 1996, USAID signed
a contract with Parsons Delaware, Inc. (Parsons) to implement the MIS program.

As of June 30, 1997, USAIDLBosnia-Herzegovina  had obligated and disbursed $110 million to
Bosnia-Herzegovina for infrastructure projects; $58 million for the Fiscal Year 1996 program
and $52 million for the Fiscal Year 1997 program. Also, the Mission had approved the transfer
of about $47.3 million of these funds to Parsons to implement the FY 1996 program.

Table A shows the construction targets and estimated cost established for the 54-month  MIS
implementation period as well as the number of projects and the value of approved budgets for
the fiscal year 1996 and 1997 programs. As of June 30,1997,  USAID/Bosnia-Herzegovina had
approved 165 projects for FY 1996 and 89 projects for FY 1997.

Type of
Project

Municipal
Infrastructure

CIRPS

Shelter

TABLE A
COMPARISON OF PLANNED MIS PROGRAM AND

APPROVED PROGRAM FOR FYs 1996 AND 1997
AS OF JUNE 30,1997

Number of Number of Value of Value of
Number of Approved Approved Approved Approved

Planned Projects Projects Total Budgets Budgets
Projects FY1996 FY 1997 Estimated Cost FY1996 FY1997

65 36 48 $97,000,000 $49,7  17,083 $43,734,000

40 129 41 2,000,000 5,061,294 1,963,475
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Also, as shown in Table A [see previous page], the total value of the approved budgets for the
two fiscal years of the MIS Program accounts for more than $100 million, or about 70 percent,
of the total estimated cost of $144 milion. Furthermore, 254 projects have been
approved-considerably more than the 137 originally planned. The shelter rehabilitation
projects have not started because of the Congressional ban on construction of new housing and
the repair or reconstruction of existing housing in Bosnia-Herzegovina. Table B below and
Table C on page 4 of this appendix provide more detailed information on the actual progress of
the two fiscal year programs, i.e., the amount and number of approved contracts.

Fiscal Year 1996 Prowam

As presented in Table B, USAIDIBosnia-Herzegovina  identified projects totaling $54.8 million
for funding the FY 1996 program. The projects included 364  major projects in five public sector
areas and 129 small Community Infrastructure Rehabilitation Projects (CIRPs) that were
recommended for funding by Implementation Force (IFOR) personnel. As of the end of June
1997, Parsons had signed 325 subcontracts and purchase orders valued at about $46 million.

TABLE B
FY 1996 MIS PROGRAM

AS OF JUNE 30,1997

Budget Projects Amount of Contracts
Project Sector Identified Approved Contracts Approved

Energy $33,756,493 14 $26,533,458 155

Transportation 6,266,284 6 5,997,60  1 12

Water Resources 5,516,017 5 5,132,499 20

Education 2,443,565 8 2,079,890 8

Health 1,734,724 3 1,593,454 6

CIRPS 5,06 1,294 129 4,644,543 124

4 Thirty-eight projects were identified for the quarter ended March 3 1, 1997. However, during the quarter
ended June 30, 1997, the Mission changed how it reports the number of projects; the net effect is 14 energy sector
projects instead of 16. Furthermore, the Mission adjusted the budgets for 34 of these projects.

5 This amount includes $19,928,427  for 177 subcontracts and $26,053,018  for 148 commodity purchase
orders.
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For the 1996 Program, 7 MIS and 24 CIRP projects were completed during this quarter.
Therefore, through June 30, 1997, 17 MIS projects and 103 CIRPs had been completed. The
seven MIS projects completed this period are:

Kalesiia Substation. 96-l-A. This energy project was budgeted for $2.34 million to
rehabilitate power lines from Tojsici to Kalesija, including reconstruction of the 35/l 0
KV substation and restoration of electric power to selected villages. Total payments by
Parsons as of June 30, 1997, were $2,255,073;  including $398,321 for subcontracts,
$1,709,070 for purchase orders and $147,682 for demining, therefore, the project was
$85,497 under budget.

Hadzici. 96-l-F. The budget for this energy project was about $1.35 million. Total
payments by Parsons as of June 30, 1997, were $1,3 10,371; including $118,659 for
subcontracts, $1,160,446  for purchase orders and $3 1,266 for demining, therefore, the
project was $37,6 16 under budget.

Voeosca.  96-l-G. The budget for this energy project was $383,390. Total payments by
Parsons as of June 30, 1997, were $420,042; including $7,071 for subcontracts, $3 11,656
for purchase orders and $10 1,3 15 for demining, therefore, the project was $3 6,652 over
budget.

Iliias. 96-l-H. The budget for this energy project was $69,882. Total payments by
Parsons as of June 30, 1997, were $64,757; including $62,691 for purchase orders and
$2,066 for demining, therefore, the project was $5,125 under budget.

Visoko. 96-l -1. The energy sector project budget for the repair and restoration of power
lines was $88,192. Total payments by Parsons as of June 30, 1997, were $82,126;
including $75,955 for purchase orders and $6,171 for demining, therefore, the project
was $6,066 under budget.

Zenica Municipal Water System. 96-3-C-l. The water resources sector project was
budgeted for $668,774 to identify and replace pipes in the municipal water system. Total
payments by Parsons as of June 30, 1997, were $530,988; including $128,703 for
subcontracts, $358,068 for purchase orders, and $44,2 17 for demining, therefore, the
project was $137,786 under budget.

Novo Saraievo. 96-4-D-2. This education sector project was budgeted at $500,000. Total
payments by Parsons as of June 30, 1997, were $558,079; including $509,122 for
subcontracts and $48,957 for demining, therefore, the project was $58,079 over budget.

The value of the 24 CIRPs completed during this period is $940,177 and represents about 19
percent of the planned small community projects for the FY 1996 program.
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Fiscal Year 1997 Prowam

As shown in Table C, USAID/Bosnia-Herzegovina identified projects totaling approximately
$45.7 million for funding the FY 1997 program. The projects included 48 major projects in five
public sector areas and 41 small CIRPs  that were recommended for funding by Stabilization
Force (SFOR) personnel. As of June 30, 1997, Parsons had signed 40 subcontracts and
purchase orders valued at almost $3 million.

TABLE c
FY 1997 MIS PROGRAM

AS OF JUNE 30,1997

Budget Projects Amount of Contracts
Project Sector Identified Approved Contracts Approved

1

Energy $22,003,000 20 $444,248 2

Transportation 4,900,000 4 692,227 3

Water Resources 13,561,OOO 16 0 0

Education 990,000 4 55 1,799 5

Health 2,280,OOO 4 0 0

CIRPS

For the 1997 Program, one MIS project was completed during this quarter as discussed below:

l Lukavica Facility. M7RSdE020.  This education sector project was budgeted at
$130,000. Total payments by Parsons as of June 30, 1997, were $130,000.

There were no 1997 program CIRPs  completed during this reporting quarter.

6 This amount includes K&228,62  1 for 36 subcontracts and $727,187 for 4 commodity purchase orders.
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During this reporting period, we visited FY 1996 projects and, as of June 30, 1997,
USAIDLBosnia-Herzegovina  had identified 165 infrastructure projects and budgeted
approximately $54.8 million for these projects. The 165 projects included 36 large infrastructure
projects and 129 small Community Infrastructure Rehabilitation Projects (CIRPs). We visited
20 of these projects-2 large MIS projects and 18 CIRPs-in May and July 1997 to verify the
project existence, project usage, construction status, and the subcontract amounts.

One of the CIRPs  (30MD-001)  was not being used as a health center because of problems with
electricity and water. However, the center is operating as a small, day-care center, caring for 16
children. On another CIRP (1 BCT-050),  the four-grade primary school is still unused as the
building does not have heat and the regional water supply is out. Additional detail for these two
projects is provided on pages 3 and 7, respectively, of this appendix. The construction status of
all projects visited follows.

Amount
Project Name/No. Project Purpose Budgeted Construction Status

1
Kalesija Substation Rehabilitate power $2,340,570  Complete. Manufacturers
[96-1-A] lines from Tojsici to representatives were on site

Kalesij a, including testing equipment and training
reconstruction of the local staff to operate it. All
substation and equipment successfully passed
restoration of electric the tests with the exception of
power to selected a meter which was replaced by
villages. the manufacturer. The

substation is already providing
some electrical service to a
small area of the village.
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Amount
Project Name/No. Project Purpose Budgeted Construction Status

Brcko Railway To repair those $2,090,157  Work in Progress.
Bridge sections of the Brcko Reconstruction of the 28.5
[96-2-B] Railway Bridge that meter prestressed concrete

were destroyed or portion of the bridge, the
damaged during the damaged pier, and the
war. abutment have been

completed. Parsons estimated
that 95 percent of the
damaged steel girder has been
removed from the river, cut,
and stored at the site.

Bos. Brod Rubble cleanup and
[ 1 BCT-0251 collection.

$45,000 Complete. This project
removed debris from the front
of a school.

Brcko-Brka
IlBCT-0331

Repair local water
system.

$30,560 Work in Progress. The
purpose of this project is to
distribute water from wells
located outside town by means
of pressure valves and a water
pipe across the river. Water
will be pressure pumped to a
cistern then distributed to the
village through the already-
installed distribution system.
Water distribution is expected
to begin in mid-June, but the
water tank won’t be finished
until mid-August.
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Amount
Project Name/No. Project Purpose Budgeted Construction Status

Kalesija-Gojcino Repair health center. $30,948 Complete. This small health
[3OMD-00 l] center is still not used as

intended (see page 6). It does
not have electricity. Water is
available, but because the
pipes leak the water cannot be
turned on. The pipes are
being repaired by the
subcontractor. The walls still
need repainting and floor tiles
replaced. The project is
presently being used as a day
care center, caring for 16
small children.

Lopare-Priboj
[RUSS-0091

Repair local school. $14, 253 Complete. This primary
school accomodates 340
students. Repairs included
painting of walls, doors and
window joiner-y and
replacement of broken
window glass.

Lopare
[RUSS-O101

Repair local school. $43,300 Complete. Repairs to this
local primary school included
wall patching, painting, glass
replacement, and installation
of vinyl floor tiles.

Lopare
[RUSS-O121

Repair local school. $15,268 Complete. This local primary
school accomodates 980
students. Repairs to this large,
three-story building included
painting, glass replacement,
and repainting doors and
window joinery.
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Project Name/No. Project Purpose

Lopare Humanitarian goods
[RUSS-0221 storage.

Amount
Budgeted Construction Status

$43,3 3 3 Work-in-Progress. This
project was approved June 11,
1997. Planned repairs include
the reconstruction of the roof,
exterior and interior walls, the
loading and unloading areas,
and the sewage system.
Scaffolding had been erected
and work was in progress on
the exterior walls. We also
observed that work was
underway on the building’s
interior.

Maglaj
WORD-02 l]

Repair school roof. $505  14 Complete. The purpose of the
CIRP was only to repair the
roof to protect the building
from the weather. The
Federation budgeted funds to
rehabilitate the building to
make it operational.
Scaffolding was up but work
was not underway at the time
of our visit.

Maglaj
WORD-0251

Reconstruct
kindergarten.

$47,182 Complete. The kindergarten
was inaugurated on April 24
and was in operation with
about 80 children attending.
There are 14 employees.
Interior heating system
(radiators) was installed. The
regional central heating
system is still not working but
another organization has a
project to repair it.
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Amount
Project Name/No. Project Purpose Budgeted Construction Status

Modrica-Carevac Repair primary $4,520 Complete. Work at this
[lBCT-0151 school. primary school included repair

of sanitary facilities,
installation of a hot water
heater and shower head, and
procurement and installation
of a water pump.

Samac-Nestorovic Repair electrical
[ 1 BCT-0031 system.

$43,5 83 Complete. According to
USAID’s senior engineer,
repairs to the power lines
restored power to about 75
homes.

Samac-Domalj evac
[ lBCT-0391

Maintain local water
wells.

$29,000 Complete. During our visit in
December 1996, we found
that the project was waiting on
Norwegian-donated pumps in
order to begin operations. The
pumps arrived by early March
and were installed and
operating. Water was running
at all 3 pump houses.

Vlasenica
[2BCT-0  141

Reconstruction of
water supply.

$47,000 Complete. The project
supported the installation of
three new water pumps,
purchased by the municipality,
and all the necessary electrical
work and underground pipes.
The system supplies water to
about 13,000 inhabitants of
villages in the area.
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Project Name/No.

Vlasenica
[2BCT-0401

Vlasenica
[2BCT-0371

Vlasenica-Milici
[2BCT-0461

Project Purpose

Repair local high
school.

Repair local school.

Repair local hospital.

Amount
Budgeted

$44,786

$41,173

$46,673

Construction Status

Complete. A wide variety of
repairs were made to this
secondary school building,
including replacement of main
doors, patching an upper roof,
and plumbing repairs.
Ceramic tiling, lights and
electrical switches were also
installed.

Comnlete.  The major work
for this primary school was
the installation of wooden
ceilings and the repair and/or
replacement of doors. Electric
lights and lightguards were
also installed in the
gymnasium.

Complete. This hospital is the
primary medical facility in the
municipality and provides
medical care to over 8,500
civilians. The project
included wall and floor tiling
of a surgical area consisting of
two operating rooms, a room
for pre- and post-surgery, and
the doctors’ lockers and
changing area.
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Amount
Project Name/No. Project Purpose

Vukosavlje Repair primary
[ 1 BCT-0501 school.

Budgeted Construction Status

$47,126 Complete. This school is still
unused (see page 6).
According to a local school
official at the site, the school
is scheduled to begin
operation in the 97-98 school
year and about 45 children are
expected to attend. There is
no equipment, though they
intend to coordinate with other
donors for furniture and
equipment. The building does
not have heat and they do not
know where it will come from
(probably wood-burning
stoves). Water pipes are
installed in the building but
the regional water supply is
out and they do not know
when it will be fixed.

Zivinice-Gomje
Dubrave
[4AVN-0081

Repair health facility. $40,000 Complete. The project was
being used but was not well-
equipped as the municipality
has no money. According to
the doctor, the health center
treats 70 to 80 patients during
the 2 days per week it is open.
Treatment includes minor
services such as injections,
examinations, and medicine.
Patients with serious problems
are sent to the central clinic in
Tuzla.
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Unaudited MIS
Fund Accountability Statement

as of June 30, 1997

The amount USAIDBosnia-Herzegovina  has budgeted, obligated, and disbursed for the MIS
program is shown below. The amounts shown as project disbursements represent transfers that
were made by Bosnia-Herzegovina to the contractor. The disbursed implementation costs are
amounts paid by USAID.

Infrastructure Projects

Implementation Costs:

Parsons Contract

Audit, Program, and
Evaluation

USAID Program
Management

Contingencies

Totals

4% Year
Program
Budvet

$144,000,000

3 1 ,ooo,ooo

1,800,OOO

2,200,000

3 .ooo.ooo

Amount
Oblivated

$11 o,ooo,ooo

9,400,000

896,l 197

1,363,232

0

$182.000.000 $121.659.351

Amount
Disbursed

$47,272,550

8,816,881

582,0037

445,078

$57.116.512

7 The total amounts obligated ($1,792,238)  and disbursed ($1,164,005)  were equally divided between the
MIS and Bosnian Reconstruction Finance Facility programs (see Audit report No. B-168-98-00 1-P).



Appendix VI
Page 1 of 2

Background

Background

Bosnia-Herzegovina declared its independence from the former Socialist Republic of Yugoslavia
in March 1992, following the lead of Slovenia and Croatia which declared independence in 199 1.
The move to independence precipitated a war in Bosnia-Herzegovina that lasted from 1992 to
the Dayton Agreement of October 10, 1995.

The war in Bosnia-Herzegovina was fought among three major ethnic/religious groups-Bosniacs
(Muslims), Serbs (Eastern Orthodox Christians), and Croats (Roman Catholics). The Dayton
Agreement defined Bosnia as a single state consisting of two entities:

0 the Federation of Bosnia which joins together the areas controlled by Bosniacs  and
Bosnian Croats; and

l the Republic of Srpska

Bosnia remains both politically
boundaries is constrained.

which consists of the Bosnian Serbs.

and ethnically divided where freedom of movement across ethnic

The Dayton Agreement viewed economic rehabilitation and reconstruction as an essential
element to the peace process. The Agreement negotiators believed that the people must have an
economic stake in the process, therefore, economic reconstruction, economic institution building,
and promotion of a market economy were deemed major factors to ensuring a lasting peace. In
1996,59 donor countries and organizations pledged $1.9 billion to the reconstruction program
and by the end of the year there were many signs of economic recovery. For example, road and
rail links were being restored, housing repaired, and basic services such as water and heating
were reestablished.

After the war, Bosnia-Herzegovina was faced with consolidating the peace and reconstructing
its war-tom economy, an enormous task as evidenced by the following problems:

At least 2.4 million people needed assistance out of the population of three million.
There were more than 300,000 pensioners, 120,000 disabled, 140,000 orphans and
widows, 800,000 displaced persons, and more than one million returning refugees.
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l More than 60 percent of the apartments were destroyed, and in some municipalities, the
number was higher.

l More than 50 percent of the health facilities were damaged, and the number of hospital
beds dropped by 50 percent during the war from six per 1,000 to three per 1,000.

0 Damage of water and sewer networks posed a major public health hazard.

In addition to financing needed repairs to the infrastructure and providing social services, the
government faced large private claims and large claims for wages and pensions. The economy
was demonetized during the war when doctors, teachers, and other public sector professionals
did not receive wages for three years.

House Joint Resolution 170 (Public Law 104-l 22) appropriated $198 million for Bosnia-
Herzegovina on March 29, 1996. These funds are to be used for economic revitalization ($145
million), police training and monitors ($45 million), demining ($5 million), and operating
expenses ($3 million).
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Summary of Audit Finding Reported to
USAID/Bosnia-Herzegovina

Finding
No. And

Date
Issued

Summary of Audit Finding Management Decision/Action

MIS-6 Two of 18 Community USAID/Bosnia-Herzegovina  took
6105197 Infrastructure Rehabilitation corrective action. It modified the

Projects are not being used as agreements which municipalities must sign
planned approximately five prior to approval of such projects to include
months after completion. specific pledges to use and maintain projects

appropriately. In addition, the agreement
now provides written notice that failure to
abide by the pledge will result in the
community becoming low priority for
selection for any future projects.


